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Dear Sam:

Attached is the second monthly progress report for the Allled Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Time Cntical Removal Action. This progress
report Is submitted as per Section 19A of the February 2007 Administrative
Settlement Agreement and Order on Consent for Removal Action (Docket No. V-W-
07-C-863).

If you have any questions, please do not hesitate to contact me.
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MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
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REPORT #2, APRIL 2007
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #2, APRIL 2007

Significant Developments and Activities During the Period

In Apnil, the KRSG continued to submit Subcontractor Qualification Notifications to the USEPA, as
required by Paragraph 11 of the TCRA AOC

On April 2, the KRSG submitted ARCADIS BBL's Quality Management Plan to the USEPA, as
required by paragraph 11 the TCRA AOC

On April 2, the KRSG met with the City of Kalamazoo, the USEPA, and the MDEQ to discuss the
disposal of TCRA-related soll and sediment at the Allied Paper, Inc. Operable Unit OU (Allied OU).

On April 5, the KRSG received a copy of the buoy permit application as well as buoy rules and
regulations from the MDNR

On April 9, the KRSG submitted the Quality Assurance Project Plan (QAPP) for the Site to the
USEPA, as required by Paragraph 17d of the TCRA AOC.

On April 9, the KRSG submitted the Health and Safety Plan (HSP) for the Site to the USEPA

On April 12, the KRSG, MDEQ and USEPA had a Pre-Construction Meeting at the former Plainwell
Impoundment.

On April13, the USEPA released a press release titled Kalamazoo River Cleanup Delayed;
Additional Community Input Planned.

On April 13, the On-Scene Coordinator (OSC) directed KRSG to stop all work at the Allied OU and to
take steps necessary to stop all work on the project by the end of the day of Apnl 18.

On April 16, the KRSG submitted the first monthly progress report to the USEPA, as required by
Section 19a of the TCRA AOC.

On April 16, the KRSG and the USEPA participated in a conference call to discuss interim plans for
waste disposal at the Allied OU.

On April 17, the KRSG forwarded the arr monitoring section of the USEPA’s Bryant Mill Pond TCRA
Final Report to the USEPA.

On April 19, the KRSG submitted a certificate of insurance to the USEPA, as required by Section 82
of the TCRA AOC :

On April 20 and 23, the KRSG submitted a proposed sign to be displayed outside of the work areas to
the USEPA and MDNR
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #2, APRIL 2007
» On Apnl 20, the KRSG submitted a proposed protocol to be used determine which excavated
materials will be defined as TSCA waste to the USEPA.

o« On April 24, the KRSG submitted a letter proposing changes to the Work to be performed as a part of
the TCRA to the USEPA.

e On April 25, the KRSG submitted the Field Sampling Plan (FSP) for the Site to the USEPA.

e On April 25, the USEPA 1ssued a press release titled Kalamazoo River Update: New Plan for 2007
Dredge Disposal Announced.

e On April 27, the KRSG submitted the Plainwell Dam Well Completion/Closure Memo to the MDNR.

e Paragraph 23 of the TCRA AOC requires the KRSG obtain access from private property owners as
necessary to implement the TCRA. As of April 30, 2007, the KRSG had obtained property access
agreements from five of the 14 required property owners (Table A).

Data Collected and Field Activities Conducted During the Period

* During the week of April 9, the KRSG started site preparation (clearing and grubbing, installation of
silt fences, construction of access roads, installation of site security measures) at the former Plainwell

Impoundment.

* On April 18, the KRSG stopped construction activities at Removal Areas 1 and 2 at the former
Plainwell Impoundment at the direction of the USEPA.

Laboratory Data Received During the Period

e None

Problems

+ The TCRA Design Report calls for the construction of Staging Area 4N and the access road to it
being constructed on property owned by the Robert Foster Trust The Robert Foster Trust has

denied the KRSG’s request for access to their property.

+ Citizens and elected officials from the City of Kalamazoo and surrounding areas protested the use of
the Allied OU for the disposal of PCB-containing soil and sediment.

e On April 13, the USEPA OSC directed KRSG to stop all work at the Allied OU and to take steps
necessary to stop all work on the project by the end of the day of April 18.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #2, APRIL 2007

Actions Taken to Correct Problems
e The KRSG approached Consumers Energy and is in negotiations to construct an access road from
the Kalamazoo River to Miller Road related to Staging Area 4N. Locations not on property owned by

the Robert Foster Trust, are being evaluated for the construction of Staging Area 4N.

e On April 25, the USEPA accepted the KRSG’s proposal to transport all excavated matenals to an off-
site disposal facility in 2007 and not to the Allied OU.

Developments Anticipated During the Next Reporting Period

e During May, the KRSG will continue to negotiate property access agreements, as required by
Paragraph 23 of the TCRA AOC (Table A).

¢ In May, the KRSG will continue to submit Subcontractor Qualification Notifications to the USEPA, as
required by Paragraph 11 of the TCRA AOC.

e Starting May 2, the KRSG is scheduled resume site preparation activities.
e On May 2, the KRSG Is scheduled to submit a revised copy of the HSP to the USEPA.
¢ During the week of May 7, the KRSG is scheduled to continue site preparation activities.

e During the week of May 7, the KRSG 1s scheduled to receive trilateral test results of the geotechnical
samples collected during March at the Allied OU.

e During the week of May 14, the KRSG 1s scheduled to begin construction of Staging Area 1N.

¢ During the week of May 28, the KRSG is scheduled to place buoys and signs upstream and
downstream of the work area in order to prevent boat traffic in the area.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
April Monthly Report

Table A — Summary of Property Access Agreements (as of April 30, 2007)

" Date ' -

Sent Property Owner . Status
3/19/2007 A C. Geenen Associates no response
3/9/2007 Aggregate Industries no response
3/9/2007 Allen Robinson accepted
3/9/2007 Baikema Excavating no response
3/9/2007 Brad Keeler accepted
3/9/2007 City of Plainwell no response
3/26/2006 Consumers Energy no response
3/9/2007 Meyer, Inc. . o response
3/21/2007 Plainwell Group LLC no response
3/16/2007 Robert Foster Trust rejected
3/9/2007 Robert Keeler Trust accepted
3/9/2007 Rolfe Family Trust accepted
3/16/2007 Shirley Foster no response
3/9/2007 Steven Peterson accepted






